COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 01/ 2014

ESTI MATE SUMVARY 14:10: 38
CONTI D: C19901 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 19901- BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 36.5 DAYS TI VE ALLOW 43 WORK DAYS
RAMP BRI DGE PREV MAI NT-1 70/ PEN PERCENT TI ME: 84. 88 ORI G TI ME ALLOW 41 WORK DAYS
PRQJECT NO BRO704- 237
RAMP BRI DGE PREV MAI NT-1 70/ PEN
NAVE OF ROAD: 070A
PRQIECT COUNTI ES: ADAVB, REG ON 1
CONTRACTCR:
Anerican Gvil Constructors Wst Coast, Inc. PAY PERI OD ENDI NG 06/ 21/ 2014 DATE TI ME STARTED 04/ 17/2014
3701 Mallard Drive DATE LET 02/ 13/ 2014 DATE WORK BEGAN 04/ 17/ 2014
DATE AWARDED 03/ 06/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 17/ 2014 DATE ACCEPTED
Benci a CA 94510 DATE NOTI CE TO PROCEED 04/ 17/ 2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,493, 171.96 PARTI Cl PATING $ 1,389, 681. 16 $ 996, 913. 96
AWARD PROJECT AM: $ 1,380, 548. 00 NON PARTI CI PATI NG 0. 00 0. 00
PERCENT COVPLETE: 93. 07% TOTAL EARNI NGS 1, 389, 681. 16 996, 913. 96
FUNDS AVAI LABLE: $ 103, 490. 80 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1, 389, 681. 16 996, 913. 96
TOTAL CLAI VB $ 0.00 RETAI NAGE - 20, 708. 22 -11, 175. 50
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 368, 972. 94 985, 738. 46
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 1, 368, 972. 94 985, 738. 46
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 985, 738. 46

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19901 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19901-BI D ESTI MATE RUN 07/ 01/ 2014
PRQJECT: BRO704- 237 ESTI MATE NO 0002 14: 10: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 1. 000 5, 600. 00
5, 600. 00000 1. 000 5, 600. 00
0010 626- 00000 *Mobi | i zat i on 1. 000 0. 577
LS 0. 385 50, 050. 00
130, 000. 00000 0. 962 125, 060. 00
0015 626- 01000 Public Information Services 0. 350 0. 350
LS 0. 000 0. 00
1, 500. 00000 0. 350 525. 00
0020 627-00005 *Epoxy Pavenent MarKki ng 7.000 0. 000
GAL 0. 000 0. 00
250. 00000 0. 000 0. 00
0025 627-02001 *Preforned Plastic Paverment Marking (Type I1) 0. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0030 630- 00000 *Fl aggi ng 324. 000 132. 000
HOUR 170. 000 3,910. 00
23. 00000 302. 000 6, 946. 00
0035 630- 00003 *Uni formed Traffic Control 59. 000 0. 000
HOUR 59. 000 3, 540. 00
60. 00000 59. 000 3, 540. 00
0040 630- 00007 *Traffic Control Inspection 24. 000 14. 000
DAY 10. 000 250. 00
25. 00000 24.000 600. 00
0045 630- 00012 *Traffic Control Management 41. 000 15. 000
DAY 20. 000 12, 000. 00
600. 00000 35. 000 21, 000. 00
0050 630- 00025 *Traffic Control Vehicle 230. 000 0. 000
HOUR 51. 300 410. 40
8. 00000 51. 300 410. 40
0055 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 0. 500
EACH 0. 400 200. 00

500. 00000 0. 900 450. 00



CONTI D C19901 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19901-BI D ESTI MATE RUN 07/ 01/ 2014
PRQJECT: BRO704- 237 ESTI MATE NO 0002 14: 10: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 2.000
EACH 1. 600 16. 00
10. 00000 3. 600 36. 00
0065 630- 80342 *Construction Traffic Sign (Panel Size B) 13. 000 6. 500
EACH 5. 200 52.00
10. 00000 11. 700 117.00
0070 630-80343 *Construction Traffic Sign (Panel Size C 4.000 2.000
EACH 1. 600 16. 00
10. 00000 3. 600 36. 00
0075 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 800. 00
1, 000. 00000 1. 800 1, 800. 00
0080 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 0. 500
Type
ype) EACH 0. 400 80. 00
200. 00000 0. 900 180. 00
0085 630- 80380 *Traffic Cone 84. 000 24.500
EACH 51. 100 255. 50
5. 00000 75. 600 378. 00
0090 630-85041 *Mobi | e Attenuator 29. 000 12. 000
DAY 17. 000 3,825.00
225. 00000 29. 000 6, 525. 00
0095 632-00000 N ght Work Lighting 1. 000 0. 500
LS 0. 350 875. 00
2,500. 00000 0. 850 2,125.00
0100 700- 70010 F/ A M nor Contract Revisions 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0105 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0110 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19901 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19901-BI D ESTI MATE RUN 07/ 01/ 2014
PRQJECT: BRO704- 237 ESTI MATE NO 0002 14: 10: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 700-70129 F/ A Deck Rehabilitation 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 700- 70380 F/ A Erosion Control 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 900- 00014 Added Item (Lunp Sun)/ 4 Inch Pavenent MarKking 1. 000 0. 600
Tape( Renovabl e)
LS 0. 000 0. 00
6, 450. 00000 0. 600 3,870. 00
0250 630-80370 Conc Barrier (Tenp) Concrete barrier(Tenp) 530. 000 265. 000
LF 212. 000 9, 031. 20
42. 60000 477. 000 20, 320. 20
0255 630- 85006 I mpact Atten (Sand Fill) (Tenp) Inpact Atten(Sand 2.000 1. 000
Fill)(Tenp)
EACH 0. 800 3,168. 00
3, 960. 00000 1. 800 7,128. 00
0260 900- 00006 Added Item (Dol lar)/ VECP Paynent CO#2 74, 680. 000 0. 600
DOL 0. 000 0. 00
1. 00000 0. 600 0. 60
0265 630-80351 Vert Panel (Plastic) 20. 000 10. 000
EACH 8. 000 296. 00
37. 00000 18. 000 666. 00
0270 630- 80360 Drum Channel Dev 20. 000 10. 000
EACH 8. 000 296. 00
37. 00000 18. 000 666. 00
0275 202-00210 Rem Conc Pavenent 160. 000 0. 000
Sy 160. 000 9, 529. 60
59. 56000 160. 000 9, 529. 60
0280 900- 00004 Added Item (Cubic Yard)/ Concrete Pavenent 45. 500 0. 000
cY 45. 500 40, 427. 21

888. 51000 45. 500 40, 427. 21



CONTI D C19901 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19901-BI D ESTI MATE RUN 07/ 01/ 2014
PRQJECT: BRO704- 237 ESTI MATE NO 0002 14:10: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0285 626- 00005 Mobi | i zati on 2.000 0. 000
DAY 2.000 9, 900. 00
4, 950. 00000 2.000 9, 900. 00
CAT 0200 CURRENT AMI  $ 370, 226.81 % 154,527.91 % 267, 836. 01
CAT NOO300 E-17-RR
0125 202-00217 *Renove Concrete Pavenent (Planing) (Special) 425. 000 0. 000
Sy 425. 000 14, 875. 00
35. 00000 425. 000 14, 875. 00
0130 202- 00450 Renoval of Portions of Present Structure (O ass 1) 9. 000 6. 000
SY 3. 000 165. 00
55. 00000 9. 000 495. 00
0135 202- 00504 *Removal of Expansion Device 202. 000 121. 000
LF 81. 000 31, 590. 00
390. 00000 202. 000 78, 780. 00
0140 509-08120 *Tenporary Bridge Deck 0. 000 0. 000
SF 0. 000 0. 00
75. 00000 0. 000 0. 00
0145 518-01004 Bri dge Expansion Device (0-4 Inch) 202. 000 122. 000
LF 80. 000 28, 000. 00
350. 00000 202. 000 70, 700. 00
0150 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 1, 561. 000 80. 000
SY 1, 481. 000 42,949. 00
29. 00000 1, 561. 000 45, 269. 00
0155 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 298. 500 79. 300
CF 1, 219. 200 113, 995. 20
93. 50000 1, 298. 500 121, 409. 75
0160 601- 03041 *Concrete Cass D (Bridge) (Special) 29. 200 18. 000
cY 11. 200 33, 600. 00
3, 000. 00000 29. 200 87, 600. 00
0165 602- 00020 Rei nforcing Steel (Epoxy Coated) 1, 850. 000 1,117.000
LB 733. 000 2,199. 00
3. 00000 1, 850. 000 5, 550. 00
CAT 0300 CURRENT AMI  $ 424,678.75 % 267,373.20 % 424, 678.75



CONTI D C19901 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19901-BI D ESTI MATE RUN 07/ 01/ 2014
PRQJECT: BRO704- 237 ESTI MATE NO 0002 14: 10: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 E-17-RS

0170 202-00217 *Remove Concrete Pavenent (Planing) (Special) 306. 000 0. 000
Sy 306. 000 10, 710. 00
35. 00000 306. 000 10, 710. 00
0175 202- 00450 Renoval of Portions of Present Structure (Cass 1) 10. 000 0. 000
SY 0. 000 0. 00
55. 00000 0. 000 0. 00
0180 202- 00504 Renoval of Expansion Device 179. 000 90. 000
LF 89. 000 34, 710. 00
390. 00000 179. 000 69, 810. 00
0185 509-08120 *Tenporary Bridge Deck 0. 000 0. 000
SF 0. 000 0. 00
75. 00000 0. 000 0. 00
0190 518-01004 *Bri dge Expansion Device (0-4 Inch) 179. 000 90. 000
LF 89. 000 31, 150. 00
350. 00000 179. 000 62, 650. 00
0195 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 1, 038. 000 66. 000
Sy 972. 000 28, 188. 00
29. 00000 1, 038. 000 30, 102. 00
0200 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 816. 000 55. 300
CF 760. 700 71,125. 45
93. 50000 816. 000 76, 296. 00
0205 601- 03041 *Concrete Cass D (Bridge) (Special) 29.100 15. 000
cY 14. 100 42, 300. 00
3, 000. 00000 29.100 87, 300. 00
0210 602-00020 Rei nforcing Steel (Epoxy Coated) 1, 636. 000 823. 000
LB 813. 000 2,439. 00
3. 00000 1, 636. 000 4,908. 00

CAT 0301 CURRENT AMI  $ 342,326.00 $ 220,622.45$% 341, 776. 00
CAT NO0302 E-17-RT

0215 202-00217 *Remove Concrete Pavenent (Planing) (Special) 373. 000 0. 000
Sy 373. 000 13, 055. 00
35. 00000 373. 000 13, 055. 00



CONTI D C19901 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19901-BI D ESTI MATE RUN 07/ 01/ 2014
PRQJECT: BRO704- 237 ESTI MATE NO 0002 14: 10: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 E-17-RT

0220 202- 00450 Renoval of Portions of Present Structure (Cass 1) 10. 000 0. 000
SY 0. 000 0. 00
55. 00000 0. 000 0. 00
0225 515-00400 *Concrete Seal er 526. 000 0. 000
Sy 526. 000 3,682. 00
7.00000 526. 000 3,682.00
0230 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 3, 934. 000 0. 000
SY 3,934. 000 114, 086. 00
29. 00000 3,934. 000 114, 086. 00
0235 519- 03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 2, 380. 400 0. 000
CF 2, 380. 400 222,567. 40
93. 50000 2, 380. 400 222,567. 40

CAT 0302 CURRENT AMI  $ 353,940.40 $ 353,390.40 % 353, 390. 40
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0240 620-00020 Sanitary Facility 2.000 1. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 2.000 2,000. 00
CAT 0400 CURRENT AMI  $ 2,000.00 $ 1, 000. 00 $ 2,000. 00

PRQJIECT TOTAL CURRENT AMI $ 1,493,171.96 $ 996, 913.96 $ 1, 389, 681. 16



